
Downtown Revitalization Committee 
Meeting Minutes 

Monday, May 16, 2011 
5:30 p.m. 

Newington Town Hall 
 

 
 
I. Roll Call:  Chairman McBride, Mr. Banach, Mrs. Cohen, Mr. Marocchini and Mr. Shields.  
 

Others Present:  Town Engineer, Anthony Ferraro; Town Planner, Ed Meehan; Engineer 
Consultant Gary Fontanella.  

 
 
II. Minutes 
  

March 23, 2011 and April 11, 2011 – Mrs. Cohen moved that the minutes be approved as 
presented, seconded by Mr. Banach and favorably voted. 

 
 
III. Public Participation 
 
 NONE 

 
IV. Market Square Streetscape Project 

 
 Project Engineer Gary Fontanella presented Revised “Probable Construction Costs” dated  
 5-16-11 and explained estimates for incidentals to construction and three (3) bid alternates. 

(See attached)  
 
Committee members asked about bid items for banner display poles and electrical service outlets 
for street fair events such as the annual Waterfall Festival. Mr. Fontanella responded that these 
items are included in the project construction and bid documents. 
 
Mr. Fontanella presented the following draft project schedule dates for the Committee’s review: 
 
Proposed Project Schedule 
 
5/24/11    Town Council Presentation 
5/27/11    Submit draft construction Plan & Bid documents to DECD for Review and Comments. 
5/31/11    Advertise project for public bid. 
6/21/11    Receive and open bids, determine lowest qualified bidder. 
6/28/11    Report to Town Council and request authorization to award bid. 
7/05/11    Award contract and issue Notice to Proceed. 
7/18/11    Construction start date 
11/15/11  Estimated Substantial Completion Date 120 days 
 
Project Budget 
 
Funds Available:     Proposed Expenditures: 
2009 STEAP Grant $350,000   Project Design & Bid      $   43,000 
2010 STEAP Grant   200,000   Project Construction 
2010 CIP    350,000   Administration        64,000 
2011 CIP    300,000   Estimated Construction   1,086,000 
            $1,200,000                 $1,193,000 



Mr. Shields moved that the Committee accept the project design as presented and report to the 
Town Council at its May 24, 2011 meeting, seconded by Mr. Marocchini and approved. 

 
V. Public Participation 
 

None 
 
VI. Adjournment 
 

The Committee adjourned at 5:50 p.m. 
 
Submitted, 
 
 
 
Edmund J. Meehan 
Town Planner 
 
 
 
 
Town Clerk 
Town Website 


